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1. SUMMARY OF CONCLUSIONS AND RECOMMENDATIONS 
 
A. METHODOLOGY APPLIED 
 
The methodology used in this Report combines quantitative techniques, using various 
different indicators, with qualitative methods, chiefly based on interviews and thematic 
workshops. Hence, the current evaluation is mainly founded on the following sources of 
information: 
 
� Analysis of the documentary and monitoring information of SPD Objective 2 

2000-2006. 
 
� Interviews and surveys carried out on the bodies responsible for coordinating 

the SDP by the Spanish General State Administration (AGE) and the General 
Directorate for Economic Programming. 

 
� In-depth interviews carried out with the executive bodies of the SDP belonging 

to the AGE and the department coordinators of the Catalonian Regional 
Government.  

 
� Three Working Groups on Competitiveness and Innovation, Accessibility and 

Local Development, and the Environment and Energy. 
 
The combined use of these four main sources of information has provided answers to 
the key assessment issues and factors proposed in the "Working document No. 9".  
 
 
B. COMPLIANCE ANALYSIS OF THE MIDTERM EVALUATION REPORT 

RECOMMENDATIONS 
 
The recommendations of the previous MER have helped to reinforce the joint 
monitoring of the Managing Authority and Catalonia's Regional Government 
(Generalitat) as an intermediary.  By way of example, full access to the FONDOS 
2000 application by the Generalitat has led to improvements in the monitoring of 
actions. 
 
On the whole, the recommendations have been considered pertinent, although 
certain implementation difficulties have been evaluated, especially by the Generalitat, 
owing to the significant economic resources required to put them into practice. A 
preference has been observed for solutions that yield similar results with a more 
balanced application of resources. 
 
 
The indicators have been reviewed in order to adapt them quantitatively and 
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qualitatively, given the problems of monitoring and quantification detected, so that the 
results are more reliable and permit better monitoring of the physical effectiveness and 
efficiency. In this respect, it was decided that, rather than compiling a Manual 
explaining the different indicators, specific doubts raised by the executive bodies 
regarding monitoring indicators should be resolved. 
 
The recommendation regarding reprogramming between ESF measures was 
particularly welcomed, which has enabled activities to be relaunched that, until 2003, 
had been a long way behind schedule in comparison to those of the ERDF. The 
recommendation regarding the inclusion of the Barcelona Fairground Extension 
Project in the SPD by readjusting certain measures was also highly appreciated. 
 
C. ANALYSIS OF ACHIEVEMENTS AND RESULTS ACCORDING TO SPD 

FINANCIAL PERFORMANCE 
 
Financial Performance 
 
The SPD presents a financial absorption rate of 81.62% of the target for the period 
2000-2004 (57.49% of target for the period 2000-2006), which can be considered as 
highly satisfactory, especially bearing in mind that there are still two years remaining to 
make the payments of the commitments acquired during this period. 
 
In terms of fund types, in global terms, the ERDF absorption rates are higher than 
those of the ESF: for the period 2000-2004, the ERDF achieved absorption rates of 
86.97% in contrast to 57.89% for the ESF. For the total period 2000-2006, these rates 
are 61.16% for the ERDF and 41.08% for the ESF.  
 
In terms of priorities, in general, the absorption rates are high, the highest being for 
Priority 3. Knowledge(-based) society (96.04%) followed by priority 4. Development of 
communication networks and then Priority 2. Environment, natural surroundings and 
water resources (both with percentages over 80%). In contrast, the lowest rate 
corresponds to Priority 5. Local and Urban Development (68.29%) with a similar 
percentage to Priority 1. Improving competitiveness and employment and productive 
development (70.77%).  

 
In terms of measures, the most significant problems are focused on three measures. 
Firstly, in relation to the ERDF, measure 3.4. “Technology Transfer” with an absorption 
rate of zero, in addition to measure 4.4. “Multimodal transport systems and transport 
centres” with a rate of 37.80% for the period 2000-2004. In relation to the ESF, of 
particular note is the low absorption rate of measure 5.10. “Support local initiatives that 
contribute to job creation”.  However, the analysis performed does not seem to indicate 
that there will be financial performance problems for the total period 2000-2006: 
measure 3.4 involves guidelines from the Directorate General for Research that will be 
published shortly and the other two actions that are having problems getting underway 
in the early stages are expected to pick up in forthcoming certifications with the 
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inclusion of new projects and additional actions that will speed up the measures.  
 
With regards to performance in terms of executive bodies, the Spanish General 
State Administration presents the highest rate of absorption, with 101.98% of the target 
for the period 2000-2004, although both the Catalonian Regional Government 
(Generalitat) with 77.54% and Local Corporations with 68.31% present significant 
percentages.   
 
Physical performance 
 
The level of effectiveness in terms of physical outputs presented by the monitoring 
indicators can be considered satisfactory, with an achievement level higher than 
that the target for 2000-2004. We can be particularly satisfied with the following 
measures: 1.5. “Support internationalisation and promotion abroad”, 2.2. “Integral 
management of urban and industrial waste” and Priorities 3 and 5. For priority 3, 
physical performance corresponds to a high level of financial absorption, as is the case 
with measure 3.2. “Research, innovation and technological development projects”, as 
well as measure 3.3. “Science and technology facilities” and measure 3.5. “Public 
Research Centres and technology centres”.  
In contrast, measure 4.5. “Energy distribution networks” presents a good performance 
in terms of physical outputs and a physical register of practically zero. In the case of 
measure 4.6. “Renewable Energy”, a single indicator is used to monitor all the 
proposals. These problems with physical efficiency reveal, in certain cases, problems 
monitoring the respective actions or the choice of indicators used.  
 
Projected achievements and results 
 
In accordance with the projections made, it is estimated that there will be no 
difficulties achieving the targets set in the programme and the current outlook 
looks better than initial forecasts. 
The most positive effects include the projected effects on SMEs in measure 1.5. 
”Support internationalisation and promotion abroad”, as well as measure 1.8. 
“Reinforce job stability and flexibility” in relation to beneficiary individuals and SMEs. 
Priority 2 highlights the number of degraded spaces to be recovered, in measure 2.6. 
“Recovery of degraded areas”. The effects on local development should be highlighted, 
especially of measure 5.7. “Social infrastructure and facilities” and measure 5.9. 
“Professional Development Centres and local development agencies”, owing to their 
effects on tourist areas and their actions regarding facilities, as well as measure 5.10.  
“Support local initiatives that contribute to job creation”. The following measures will all 
achieve their projected targets: measure 3.2. “Research projects, innovation and 
technological development”, which promotes the knowledge(-based) society by backing 
co-funded projects; measure 3.3. “Science and technology facilities”, which provides 
infrastructure and the measures contained within Priority 4 related to road and railways.   
In contrast, the measures that will have the greatest difficulties achieving these 
targets include 1.2. “Supply, recovery and adaptation of productive spaces and 
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services to companies” (25% less than projected), for which the target has been 
reprogrammed downwards, and 3.1. “Reinforce human potential in research, science 
and technology” where the results are expected to be lower than projected in relation to 
the effect on SMEs. 
 
Efficiency 
 
Practically all the indicators included in the unit costs analysis have presented lower 
costs than initially estimated. The most efficient measures include 1.8. “Reinforce job 
stability and flexibility”, in particular those corresponding to beneficiary companies, 
including SMEs, and groups that are susceptible to social exclusion.  Within Priority 2, 
measure 2.2 is of particular note: “Integral management of urban waste and treated 
industrial waste” especially the reduction in the average projected cost of tonnes of 
TIW treated per year. Finally, the measures included in Priority 3 obtained particularly 
significant ratios, especially the centres that benefited from measure 3.3. “Science 
technology facilities”, the unit costs of the centres created in measure 3.5. “Public 
research centres and technology centres” and the networks created and improvements 
made to IT and digital networks in measure 3.6. “Information Society”.  
 
In contrast, the measures that display the most significant deviations in comparison 
with the programme are: measure 2.4. “Protection and regeneration of the natural 
surroundings” in which the actions to maintain and conserve biodiversity correspond to 
over twice the projected amount; and measure 1.5. “Support internationalisation and 
promotion abroad” in relation to attendance at fairs and exhibition. 
 
SDP Global Assessment  
 
The table below compiles information about financial and physical performance, 
effectiveness and the possibility of achieving the targets set. Based on the results 
obtained in the analysis, the global assessment of the Programme has been 
satisfactory, as we can see from the table below, which shows if the evaluation of 
various different aspects has been highly satisfactory (++), satisfactory (+), 
unsatisfactory (-) or not assessable (Na). 
 
 
 
 

Measure 
Financial 

Absorption 
Physical 

Effectiveness 
Possibility of 

achieving targets  
Efficiency 

1.1 + + + + 
1.2. + + + + 
1.5 + ++ ++ + 
1.7 + + + + 
1.8 - ++ ++ ++ 
2.1 + + + + 
2.2. + ++ ++ ++ 
2.4. + + + - 
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Measure 
Financial 

Absorption 
Physical 

Effectiveness 
Possibility of 

achieving targets  
Efficiency 

2.5. - ++ Na + 
2.6. + + ++ + 
3.1. ++ + + + 
3.2. ++ ++ ++ + 
3.3. + ++ ++ ++ 
3.4. - Na Na Na 
3.5. + ++ Na ++ 
3.6. + ++ Na ++ 
4.1. + + ++ + 
4.2. + + ++ + 
4.4. - Na Na Na 
4.5. ++ Na Na Na 
4.6. + + Na + 
4.7 + + ++ + 
5.1. + + ++ ++ 
5.4 + + + + 
5.5. ++ ++ ++ + 
5.6. + ++ ++ ++ 
5.7. + ++ ++ + 
5.9. + ++ ++ + 
5.10 - + ++ + 
6.1. + Na Na Na 
6.2. + Na Na Na 

Selection criteria:  
Financial absorption ++(>120%) + (50%-120%)- (<50%),  
Physical effectiveness: ++ : most of the indicators used have an effectiveness of close to 100% for the total period.  

+ : adequate monitoring in most of the indicators and acceptable effectiveness 
 Na: indicators not monitored 

Possibility of achieving targets  ++: Future achievement higher than projected for the selected indicators  
+: Future achievement higher than projected for some of the selected indicators 
Na: There is no relationship between the financial and physical indicator 

Efficiency  ++: The selected indicators have systematically lower costs than projected.  
+: Some of the selected indicators have lower costs than projected.  
- : Indicators with higher costs than projected 
Na: The planned methodology does not enable a representative indicator to be obtained.   
 

 

Hence, in global terms we can conclude that the analysis carried out on physical 
and financial effectiveness and efficiency as well as projection of results at the 
end of the period will enable the achievement of the strategy originally defined 
for Catalonia’s SDP.  
 
 
D. ANALYSIS OF THE IMPACTS ACHIEVED AND PROJECTED TARGET 

ACHIEVEMENT 
 
Socioeconomic context 
 
Since the beginning of the implementation period, a significant improvement in the 
region’s economic situation has been observed, which has taken the form of high 
growth rates, increased GDP per capita, higher productivity of the Catalonian economy 
and the reduction of unemployment. Catalonia has made great strides in reducing 
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unemployment and incorporating workers into the workplace and now has an 
unemployment rate similar to the EU-25 average and growth rates in employment. The 
only area that requires further progress is the full incorporation of women into 
the workplace and the reduction of unemployment among women, since this 
figure is higher than the EU-25 average (differential of between 2 and 3 points), as well 
as focusing on certain groups that have special difficulties joining the workforce. 
 
Similarly, during this period, an improvement in the treatment and purification of 
wastewaters has been observed, with the achievement in 2004 of the targets for the 
entire period, as well as in access for the general public and companies to 
information and communication technologies, where the achievements to date 
vastly exceed the targets in terms of numbers of researchers, projects and research 
and technology centres. 
 
Impact of intervention 
 
In terms of productivity, Catalonia is slightly above the EU-25 average. Thus, taking 
the EU-25 productivity index as a reference point (EU-25=100), productivity in 
Catalonia is situated around 108.66. This factor is particularly relevant to avoid the risk 
of companies relocating to labour intensive markets with much lower salary costs than 
in Catalonia.  
 
Investment in R+D+i should contribute strongly to this factor. However, comparison 
with the EU-25 average reveals that Catalonia is well below this figure. Taking as a 
reference point an index of 100 for EU-25, the value obtained in Catalonia is 70.77.  
This means that our competitiveness is in serious danger owing to the potential 
fracturing of technology, despite the growth differential in favour of Catalonia over the 
last few years.  
 
Improvements in competitiveness and productivity have been particularly 
significant since they have helped to create an important flow of investment into 
companies in the region, promoting the modernisation of their activity and fostering 
their internationalisation. 
 
 
Fondos 2000 

Indicators 
Value 

Impact 
Indicator  

Value (A) 
Context 
Indicator 

Value (B) 
Impact 
(A/B) 

Beneficiary 
Companies 

62,742 
Beneficiary 
Companies 

62,742 Companies(3) 314,802 19.93% 

Beneficiary 
Companies 
(SMEs) 

63,678 
Beneficiary 
SMEs 

63,678 SMEs(1) 313,834 20.29% 
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Fondos 2000 
Indicators 

Value 
Impact 

Indicator  
Value (A) 

Context 
Indicator 

Value (B) 
Impact 
(A/B) 

SMEs that 
are exporting 
for the first 
time 

932 

SMEs that 
are exporting 
for the first 
time 

932 
SMEs that 
have not 
exported (4)

2,037 45.74% 

∆GAV (2) 7,937,430,000 4.01% Private 
Investment 
stimulated 

318,005,935.6 
Private 
Investment 
stimulated  

318,005,935.6 
∆GFCF (2) 71,151,000,000 0.45% 

Source: Fondos 2000, DIRCE (INE) , Idescat and our own compilation 
(1) Companies that have over 200 employees are not considered SMEs.  
(2) As context indicators, the regional GAV has been used along with the Gross Fixed Capital Formation (GFCF) at a national level, since there is 
no information about GFCF at a regional level 
(3) Companies without salaried staff have been excluded 
(4) Source: IDESCAT. Methodological note from Idescat: the data are taken from the survey of industrial companies that have a minimum of one 
salaried worker. It does not include companies that do not have salaried staff; the number of people employed in the companies is expressed in 
intervals that do not coincide exactly with the group of 250 corresponding to SMEs. Hence, Idescat has estimated that the number of 
establishments with less than 250 workers belong to companies of 20 workers or more with a minimum of one salaried worker that do not export 
(do not sell anything to foreign countries). Information about SMEs for other sectors is not available 

 
Furthermore, the SDP helps to encourage the Knowledge(-based) Society by 
reinforcing research, technological development and innovation. Private investment in 
R+D+i has been encouraged by supporting the collaboration of companies in the 
development of innovation-based projects, which has meant that the results obtained 
have a high degree of applicability in Catalonia’s business industry. The SDP is helping 
to improve investment in R+D+i in the region that, according to data that reflect the 
evolution of the socioeconomic context, has been increasing progressively over the last 
few years. The collaboration between the AGE and the Generalitat of Catalonia is 
having a significant impact on this Priority, and the complementariness of their actions 
is generating a positive impact in the region, largely owing to the significant 
participation of companies and institutions in R+D+i projects 
 

IMPACT OF THE SDP ON THE KNOWLEDGE(-BASED) SOCIETY

Fondos 2000 Indicators Value Impact Indicator  Value (A) 
Context 
Indicator 

Value (B) 
Impact 
(A/B) 

Investment in 
companies that 
collaborate in co-
funded projects 

1,414,669,361.75 

Investment in 
companies that 
collaborate in co-
funded projects 

1,414,669,361.75 
Business 

investment in 
R+D+i (1)

3,853,684,000 36.71% 

Researchers who 
benefit/year 254.5 

Researchers 
involved/year  5,810.5 

Researchers who 
benefit/year 6,065 

Staff 
employed in 
R+D+i (Full 

Time) 

29,161 20.8% 

Source: Fondos 2000, INE and our own compilation 
(1) Business investment accumulated in the period 2000-2003 
(1) 2000-2003, since there is no information available for 2004 for Staff employed in R+D+i (Full Time) for Catalonia 

 
However, even more progress must be made in this is area in the next 
programming period in order to achieve the targets set in the Lisbon/Gothenburg 
Strategy, since in terms of employment, they will undoubtedly be achieved by 2010.  
 
Furthermore, the actions carried out are having an effect on the social welfare of the 
population, not only through the generation of economic activities, but also via the 
modernisation of infrastructures (improvements to the water purification and 
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treatment network, repairing the roadways, restoration of leisure and recreation areas, 
etc.) aimed at improving people’s quality of life. The following actions are of particular 
significance, because of their social and environmental impact: the construction of by-
passes, which improve the welfare of the municipalities and reduce traffic congestion 
and greenhouse gases; and the construction and extension of wastewater treatment 
plants, particularly in municipalities dotted throughout Catalonia as well as Barcelona’s 
urban sprawl. 
 
In this area, the contribution of the SDP to improving access between rural 
populations and urban centres, where most of the population’s services are 
concentrated (education, health, etc.), has been particularly significant. It has helped to 
improve their quality of life noticeably, especially via the links to by-passes and 
Catalonia’s main communication link networks. 
 
Finally, the contribution of the SDP to the preservation of the environment is 
particularly important in terms of the treatment and purification of wastewaters, which 
has helped, along with other actions co-financed by other initiatives (chiefly the 
Cohesion Fund), to guarantee that practically all the water collected is then treated. 
 
In this respect, the recently approved Strategic Agreement for Internationalisation, 
quality of employment and competitiveness of the Catalonian economy, which is 
the result of an extensive process of coordination and social dialogue, agrees with the 
requirements detected via the SDP impact analysis and with the need to intervene in 
areas in which Catalonia is starting out from a good position, such as employment, but 
also in areas such as R+D+i, where Catalonia is starting out from a disadvantaged 
position and therefore has to provide even more impetus than other European regions.    
 
E. ANALYSIS OF ISSUES RELATING TO HORIZONTAL PRIORITIES REGARDING 

THE ENVIRONMENT AND EQUAL OPPORTUNITIES 
 
The principle of the environment has been internalised in the planning, 
implementation, monitoring and assessment of the actions carried out through the 
SDP, which means that the integration of this principle in the programming is 
satisfactory.  

 
Thus, the positive evolution both in the context indicators and the monitoring 
indicators is a prime indicator of the concern felt in Catalonia for environmental issues. 
In this respect, the reprogramming carried out has helped us to go further in the area of 
waste treatment and to increase the number of protected areas throughout the region. 
Furthermore, the significant number of projects developed in relation to the 
incorporation of environmental integration factors is helping to improve of the situation 
of the environment; hence particularly important examples of good practice can be 
identified.     
 
In contrast, the integration of the principle of equal opportunities in the SDP has 
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not been particularly significant, and its impact could be assessed as moderate. 
Nevertheless, of particular note are the working meetings initiated with the Institut 
Català de les Dones, which will allow a more effective application in future programmes 
for the measures included in the “Action and development plan of women’s 
policies in Catalonia (2005-2007)” which has been passed recently.  
 
In this respect, although analysis of the socioeconomic context has enabled us to 
determine if progress has been made to improve the situation of women, the direct 
achievements of the SDP in this area have been limited. In the case of the ERDF, 
projects in the area of social infrastructure and facilities are indirectly important. On the 
other hand, in the area of the ESF, the application has been more effective, in 
particular the measure 5.10. “Support local initiatives that contribute to job creation” in 
which high priority measures in favour of women in the development of the Regional 
Employment Agreements should be highlighted.  
 
 
F. SUMMARY OF THE OPERATIONAL AND STRATEGIC RECOMMENDATIONS  
 
Given the current situation of the SDP and the progress made in the current 
programme period, recommendations have been made with a view to improving the 
intervention management in the next programming period 2007-2013 
 
In the area of programming and reprogramming 
 
In order to avoid certain implementation problems that have arisen in this current 
period, in the event that funding areas are defined, the location of the health research 
centres and the business centres are taken into consideration in order to avoid the aid 
given to these entities being excluded from the EU funding on the basis of location. 
 
 
In the area of reprogramming 
 
The impact analysis performed throughout implementation reflects the need to invest 
in R+D+i activities in Catalonia and improve the competitiveness of the 
productive industry. Hence, the possibility is proposed that reprogrammings 
should be focus on increasing grants for Priorities 1 and 3, chiefly with the aim of 
intensifying efforts in these areas.    
 
 
In the area of management, monitoring and assessment 
 
Emphasis is made on the need to carry out periodic controls to assure that the 
certifications are correct.  
 
As regards monitoring, work is recommended on the prior definition of indicators in 
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order to avoid monitoring problems as is the quantification of targets, not only for the 
end of the period, but also half way through in order to facilitate assessment. At the 
same time, it is recommended that the monitoring indicators be chosen with a view to 
being assimilated into the context indicators, so that the impact analysis of the projects 
can be more tailored. 
 
One of the main problems detected in the assessments carried out in this period is the 
lack of sufficient information to assess the efficiency of intervention. In this 
respect, in order to solve this problem, it is suggested that unit performance costs 
linked to the monitoring indicators should be assessed in order to be able to analyse 
efficiency. 
 
In the application of Environmental and Equal Opportunities principles 
 
In relation to the environment principle, the environmental modules included in 
courses on ESF actions must be further adapted so that they are useful for students 
and better suited to each type of course. The establishment is also unanimous in its 
insistence, in view of the new framework created by the incorporation of new actions, 
on the definition of a minimum number of indicators that enable priorities in 
various different projects to be monitored adequately without this meaning any 
additional workload. In order to do this, the indicators must be linked to the context 
indicators so that the impact of the programme can be assessed.  
 
Regarding the principle of Equal Opportunities, given the characteristics of the SDP 
itself, there are very few measures in which the principle could have wide 
repercussions. In this respect, consideration should be given to possible new indicators 
for these measures and more transversal actions are recommended for the other 
measures. These proposed actions include the inclusion of an Equal Opportunities 
module in training courses, similar to the environment, or that information about the 
programme be publicised by the ICD (Institute for Communication and Development) 
and associations with similar aims so that the Principle can be identified with the 
Programme. The establishment of new measures to internalise the principle can be 
publicised as examples of good practice, giving priority to its dissemination. 
 
 
In the area of Information and Publicity 
 
The monitoring of this principle has been considered adequate in the SDP projects, 
especially in relation to graphic and informative materials created in all formats, 
construction projects and the implementation of the Action and Publicity Plan by the 
Catalonian Regional Government (Generalitat). The need to provide EU-wide 
publicity of co-funded actions has already been internalised. The only area that still 
needs work is in the encouragement of the different executive bodies to include 
information about co-funded actions on their web pages so that EU-wide co-funding is 
clearly perceived. 
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G. CONSIDERATIONS REGARDING THE NEXT PROGRAMMING PERIOD 2007-

2013 
 
Identification of pending needs and challenges 
 
The achievement of important targets in Catalonia does not imply the strategy included 
in the SDP can be abandoned.  Quite the contrary; it proves that there are problems 
that need to be faced in order to continue on this positive path and which 
represent the key challenges, both current and future, of Catalonia’s economy. 
The SWOT analysis carried out detected the following critical points: 
 
� Lack of adequate infrastructure to offer broadband to companies in areas 

where access is difficult 
� Low levels of investment in R+D 
� Little employment mobility 
� Levels of unemployment are still high for women and groups with difficulties 

joining the workforce. 
� Problems of electricity supply that could hamper growth 
� Risk of stagnation of the productivity levels without sufficient and incentivised 

investment in R+D+i 
� Possible loss of absolute competitiveness in relation with other markets with 

much lower salary costs. 
� Scant development of regional and transregional excellence clusters.   
� Growth model too dependent on internal demand and the construction sector, 

which has resulted in inflation tension and high levels of family debt. 
 
Proposals for measures to be incorporated in the next Operational Programme  
 
Once the analysis has been carried out based on the Thematic Areas selected and 
the EU Strategic Directives proposed by the Commission for the next programming 
period, on the one hand, and based on the present impact analyses and the 
strategies necessary for Catalonia in the future, this Evaluation Report provides an 
additional reflection that refers to establishment of certain basic priorities with the 
view to the next Operational Programme for Catalonia, 2007-2013, within the 
Objective of Competitiveness and Employment. 
 
Thus, the main intervention needs detected in the analysis undertaken are as follows: 
 
� Continue to improve the competitiveness and productivity of Catalonia’s 

economy, which has displayed higher growth rates than the EU-25 average 
over the last few years. The need to back intensive production in technology in 
order to avoid companies’ relocating because of labour cost issues. 
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� Increase specific investment in R+D+i in regional industry and incentivise 
the Knowledge(-based) Society. This is a crucial step in order to improve the 
competitiveness and productivity of the region’s productive industry, bringing it 
up to European Union standards. Catalonia, even though it is experiencing 
positive growth, has still not reached acceptable levels of investment in R+D+i 
in relation to the EU average. 

 
� Improve regional accessibility by improving road and transport networks. 

This action is vital importance, given that, because of the region’s structure, 
geographical features and population distribution, there are accessibility 
difficulties that limit the productivity of companies and especially the access of 
the rural population to services, which has a significant effect on their quality of 
life. 

 
� Continue on the path of incorporating women and immigrant populations 

into the employment market and reducing unemployment rates among 
groups with special difficulties, which are still slightly above the EU average. 

 
� To encourage the employment of women by developing alternative 

economic activities to traditional ones, supporting the presence of women in 
activities of a technical nature and adopting measures aimed at harmonising 
family and working life. 

 
� To promote SME access, especially microcompanies, to the Knowledge(-

based) and Innovation Society, implementing the widespread use of new 
technologies and access to technology transfer processes from Research 
Centres to SMEs. 

 
� To promote energy efficiency in manufacturing, domestic and service 

industries, encouraging the use of clean and eco-efficient energies, making the 
most of Spain’s capacity to produce renewable energy, especially solar and 
wind-powered energy, as well as the treatment of forest biomass. 

 
� To develop the Environment and Risk Prevention measures, for the 

protection and sustainable use of land and natural resources, as well as the 
conservation of the environment. To organise in the region the management of 
Natura 2000 Network areas. 

 
The development of programmes and measures aimed at preventing natural 
and technological risks, particularly in relation to the prevention of forest fires, 
erosion, the risk of flooding, prevention of atmospheric pollution and the 
contamination of the soil and land. 

 
The actions that are co-funded by the ERDF, according to the guidelines established in 
the Regulations Proposal, cannot cover all the intervention needs, chiefly those that 
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refer to employment, which the ESF is mainly responsible for. In any case, the actions 
of the ERDF can make a positive contribution, at least indirectly, regarding the needs 
detected. 
Finally, a proposal of basic priorities has been drawn up for Catalonia in the face of the 
new programming period so that these priorities can be assessed and analysed and 
used as a foundation for future work: 
 
; Priority proposal 1. Improve competitiveness and the knowledge-based 

economy: R+D+i, information society, emphasising: 
 
� Services for companies, especially SMEs, which promote their 

internationalisation 
 

� Promotion of financial instruments for SMEs, on their path towards 
internationalisation and access to innovation projects.  
 

� Continue to be the driving force behind large public research centres. 
 

� Science and technology infrastructures, such as Technology Parks.  
 

� Access for end consumers and companies to the benefits of the Information 
Society, especially in municipalities with poor infrastructures. 
 

� Promote the extension of fibre optic networks and broadband technology 
for companies in municipalities with poor transport systems. 

 
; Priority Proposal 2. Environment, sustainable energy and transport. 
 
� Recovery of degraded and contaminated areas by intervening in specific 

areas where degradation is a result of former industrial facilities. 
 

� Push for and develop renewable energy sources, efficiency and energy 
savings in line with Energy Plan targets.  
 

� Develop new models of clean transport, especially for public transport 
services in large urban centres, which also enables further job creation in public 
transport. 

 
� Prevention of natural risks, by drawing up risk Plans either at district level or 

for the whole of Catalonia, by co-funding material, equipment and investments 
that either avoid erosion and fires or help to control them once they have 
started; actions to improve drainage systems to avoid flooding during the rainy 
seasons. 
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� Protection of natural surroundings and promoting the sustainable use of 
land and conservation of biodiversity  

 
; Priority Proposal 3. Improve the access network to urban centres and 

interconnections between areas, which is a consequence of the unique 
geographical layout of Catalonia.  

 
� Subsidiary networks and interconnections between them and the main 

networks. 
 
�   Actions to improve social welfare by constructing by-passes 
   
�   Promote intermodel transport (roads – railways – boats) in centres of logistical 

development, in areas of Catalonia with high levels of goods trading activity. 
 
; Priority Proposal 4. Promotion of Local and Urban Development. 

 
� Renovation of important and exceptional buildings and complexes. Social 

Facilities 
 

� Development of social infrastructures and facilities, intervening in specific 
neighbourhoods in urban areas, and in towns and villages that lack social 
infrastructure, thus avoiding social tension hotspots. 
 

� Actions to preserve unique facilities that are of cultural and tourist interest. 
 

� Actions to improve access to rural municipalities to facilitate the population’s 
mobility, increase knowledge about these municipalities and improve their 
appeal. In particular, improving access to mountainous areas, which are 
suffering from depopulation caused by the remoteness and inaccessibility of the 
area. 

 
These proposals, based on the current situation analysed in the Evaluation Report, on 
the needs detected in the economic system and the possible actions to choose from in 
the new programming period 2007-2013, could be used to help design Catalonia’s 
next programming period, 2007-2013.  Their development would allow a coherent 
action plan to be drawn up that would focus on persistent or priority issues in specific 
areas. 
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